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Community Flood Group Organisation Structure

Patterdale Parish Community Flood Group

Cumbria Flood Partnership—
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Area Flood GroupsRob Shephard

Glencoyne Greenside Glenridding Grisedale Patterdale Deepdale Hartsop
Steve Dowson Suzy Hankin Steve Sykes James Sowerby | Kevin Jackson Chris Brown Robert Wear
I I I I I I |

Resilience and Emergency Planning Team
Jon Holdsworth / Fra Cooke
I I I
Property Flood Defences
Paul Turner / Dennis Henderson
| | | |
Beck, Gulley, Drain and Culvert Maintenance Programme
Carl Scrivens / Kevin Jackson
Upstream River, Beck and Land Management
Danny Teasdale
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Carl Scrivens, Danny Teasdale, Kevin Jackson, Jon Holdsworth, Fra Cooke, Steve Sykes, Robert Wea

Lightfoot, Paul Turner, Chris Brown, James Sowerby, Rob Shephard, Suzy Hankin (LDNP)
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Community Flood Plan Objectives
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1. Current 2. Future 3. Future
Recovery Planning Resilience

Sort out the Try and Stop If it does
mess we It happening happen then
have now again be prepared
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Community Floo®lanTasks

. Set up a Community Flood Group with volunteers from all
areas of the community and input from key agencies

. Confirmproblem areas, and for each identify what
happened, why, what has been done, what still needs to be
done and what needs to be done on a regular basis to mal
adzNE AU RZaGEoYy Qi KI LILISY

. Agree these actions with the landowner, EA and other
relevant agenciesecure the necessary funding, dgeé
Immediate stuff done, get sign off on regular maintenance
work and commitment to future projects wherequired

. Set up ongoing monitoring and emergency plans for future
events



December Floods Timeligd-irst 7 Days

Local Volunteers
start clearing
Glenridding Bridge

c.10:00
30 sandbags |
deliveredto || Glenridding quley
Glenridding || Beck burst Bridge
c.14:00 in village Collapses
¢.20:00 c.16:00
Met Office . Beckside
warning issued for Qoldnll construction
Storm Desmond Bridge burst arrive from
¢.23:00 Hartsop c.14:00

Friday

Dec 4th

3.5 inches of
rain at
Gillside

Dec 5th
1

Army
Arrives with
Food &
Water
c.23:00

Glenridding
Beck burst
againin
village
¢.19:00

Village Clean Up |

Key Recovery Jobs Don

\Y[e]g!
Dec 7th

Sun
Dec 6th

External Water Cut

Tues
Dec 8th

Village Clean Up 2

Wed
Dec 9th

Thurs
Dec 10th

Vodafone
Mast online
c.16:00

Domestic Flood Impact

At least 70 properties and businesses in
the Parish directly affected by flood
damageg ranging from the catastrophic

Vodafone ; Off/
Mast offline Landlines Contaminated External
c.21:00 Offline ¢.17:00 Landlines
I I Restored
Glenridding to Patterdale Road Flooded 22:00
| |
A592 from A592 from
the north _ fhe nont
inaccessible accessible
c.17:00 c.15:00
I
A592 from A592 from
the south the south
inaccessible - accessible
c.17:00 c.07:00
8 inches of
rain at
Gillside

to the marginal. Some properties floode
up to 3 times at Grisedale Bridge

| -

Dredge Glenridding Bec
in the village and down
to the Lake

Clear Beck at Gillside
and reinforce bank
under landslips

Reinstate roads to
Steamers and Sailing
Centre

Dredge Grisedale Beck

from PHE to beck mouth

Clear beck and stabilise
bank in Grisedale Valley
(x2)

Reinforce beck bank
behind Lanefoot
cottages

Dredge beck at Cow
Bridge Hartsop

Clear drains and culvert
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Community Flood PlaiProgress to Date

A Draft list of key issues and actions produc€dfimunity Flood Plarersion5)

A Website createdvww.parishfloodgroup.orjy

A Discussions held with other communities with existing flood groGsckdalewathTalybon)

A Discussions held with National Flood Forum and request for assistance on resilience work made
A Initial community meeting held 29January at Patterdale School

A Meeting held with EA, National Trust, LDNP, Eden Rivers Trust & Natural England to agree approach
A Area Flood Group meetings held at Rookings (Patterdale), Grisedale Bridge and Glenridding

A Regular attendance at Eden Flood Recovery Forum

A Attendance at last Cumbria Flood Partnership (CFP) Meeting

A Attendance at Upstream Watdvigt workshop of CFP

A Ongoing negotiation with EA on Glenridding Beck Wall repair and Jenkins Field

A Ongoing discussion with EDC on Jenkins Field

A Ongoing discussions with LDNP on Car Park, TIC, Foatpaths

A Ongoing discussions with National Trust on repair work needed on NT Land and also on water
management in other areas of the Dale

A Ongoing discussions with Eden Rivers Trust on work
A Ongoing discussions with EDC on flood recovery work, resilience grant applications, and potential funding

A Ongoing discussions with CCC/Highways on drainage work, road repair and tree work
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http://www.parishfloodgroup.org/

Community Flood PlapKey Issues

Alnter-agency cooperation & communicatia@rwith
each other and the community

AFuture of Jenkins Field
ATimetable for repair of Glenridding Beck Wall

AFunding for repairs not covered by
Insurance/resilience grantegLanefoot)

ADEFRA agreement on protection of HLS payments
where flood protection work required upstream

ASimple, single & speedy consent for beck work now
and In the future

AFunding for current project and future maintenance
tasks



Future Planning Some Possible Key Principles

Upstream In all the valleydry and slow the flow, store overspill,
and absorb as much as possible

Downstream keep the capacity levels high to allow quick outflow
Into the lake, and make sure the beck walls are high enough and
strong enough

Downstream as a general rule trees on the bank are good (but
should be pollarded), trees in the beck are bad

Remove gravel only at key laying points, to agreed levels, using
agreed process at agreed times!

Regular clearance of all drains and culverts

Take control for maintenance locally where possible



Resillience Team

Team LeadersJon Holdsworth / Fra Cooke




Resilience Team Update

The dale is being divided up ingdix designated floodareas. We hope to appointwo or more flood wardendo look after each area

The wardens will help set up and maintain systems for their specific area including:

Buddy systento look after vulnerable people

Cascade communication systetm more easily disseminate information

Inspection regimes on water courses and patioshelp monitor conditions, spot problems early, and recognise danger signs that can act as
triggers €g. beck height)

Action plansto follow in the event of a trigger point being reached

Helping organise and maintagguipment and locate strategicallgositioned storage for it

To o Do Do I

We are compiling a definitivieventory of emergency equipmeni K & S QR f A1S f 20Qyear®iRd Ay SI OK Ft22F

Communications resiliences being looked at by Graeme Connacher and Martin Butcher with the intention of setting up satellite links at key
strategic locations. These will need generator back up and if anybody already has and maintains a generator and iqaiiisgtelite comms
then please contact Graeme

We are compiling &st of emergency contactsand looking in to how our flood plan can work alongside and actually help the police, EA, LDNPA
PMRA, HA&tc

We are als@ompiling a list of contractors and key local peoglesat can help in an emergency

We are looking in to the potential fordt NB & & role ® Brgadise Ndidons with the media better and make sure that the correct messages are
sent out to maximise benefit and minimise impact on the dale

We areliaising with the Health Centrdéo see if we can help monitor, look after and distribute medicines to vulnerable people in the event of any
emergency

We areliaising with businessedi 2 4SS 6KSUIKSNJ 0 KS2 NP KFLILER® G2 0SS 1SLIG Ay 2dz2NJ O
not need community support for any emergency preparations in a flood situation



Resilience PlanSome Ideas

Issue

Cause

Solution

Responsibility

Loss of Mobhile Phone
Signal

Electricity outage at Glenridding Hotel where
mast is

Have back up power source for the mast

Graeme M and Martin |

Loss of Landline Signal

Pooley Bridge collapse

Have separate comms from Mountain Rescue tg
the outside world

Graeme M and Martin |

Loss of water

Pumping station underwater at Haweswater

Ensure resilience at the pumping station and hajUnited Utilities and

supplies of bottled water

Community Flood
Group

Loss of power

General outage although not for long

Ensure resilience and have generators in key pq

ddsnmunity Flood
Group

Lack of Sandbags

Council stretched and only delivered 30 on day

Hnsure supply of sand and empty sandbags (plg
not hessian) at key points

Community Flood
Group

Roads cut-off

Underwater from Aira Force to Glenridding and
Glenridding to Patterdale

See long term plan - empty culverts & drains on
regular basis

Highways and Council

No idea who to call

Lack of information

Emergency contact list for all residents - paper g
in homes plus on web, list of vulnerable residen
designated helpers etc. Local command & contrs

Community Flood
Group

No proper warning of

Lack of agreed levels of beck, rainfall etc whicl

Agree and monitor beck levels, rainfall levels af

Community Flood

impact are a "threat" define threat and action levels Group
Homes & Businesses |Lack of flood defences for most homes and  |Assist all home and business owners with most|Community Flood
unprotected villages effective way to spend their £5k flood preventiolGroup

grant and pool where necessary

Set up emergency supply centres at Glenridding Village Hall, Patterde

azdzyulr Ay wSaodzSs
NBRKIF f f ace

a l

-y R

F2NJ YFAYOSYIl YOS

sandbags, water
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Upstream Team

Team Leadeg Danny Teasdale
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Upstream Team Update

Progress To Date

A Attendance at CFP Upstream Mitigation Workshop
A Discussions held with NT Geomorphologist

A Ongoing discussions with ERT on their involvement

A Visit arranged to Ennerdale for 2%eb

Key Open Issues
A Need to pilot an upstream areasuggestion Deepdale

A Need confirmation from DEFRA that any upstream work will
not iImpact existing HLS agreements



Eden Rivers Trust Zoned Approach




Maintenance Team

Team Leaders Carl Scrivens / Kevin Jackson
































































































